



# HoCare

## Interreg Europe

**Ho-Care Project: Delivery of Innovative solutions for Home Care by strengthening quadruple-helix cooperation in regional innovation chains**

**1st Internal Meeting**  
**Nicosia, 17.11.2016, Latsia Municipality**

## **AGENDA**

### **11:00 – 12:00**

- Short introduction/presentation of what has been done (Lead Partners' Side)
- What is planned before the end of the current semester
- Difficulties and challenges faced
- Wrap up – Concluding Remarks – Next Steps

### **PARTICIPANTS**

<b>No</b>	<b>Full Name</b>	<b>Organization</b>	<b>Position</b>
<b>1</b>	Eleftherios Loizou	Nicosia Development Agency	HoCare Project Manager
<b>2</b>	Panayiotis Mountoukos	Nicosia Development Agency	HoCare Financial Manager
<b>3</b>	Eleni Malekkidou	Nicosia Development Agency	HoCare Communication Manager
<b>4</b>	Maria Malli	Nicosia Development Agency	European Projects Officer
<b>5</b>	Elli Theodoulou	Nicosia Development Agency	European Projects Officer

Eleftherios and Eleni described what has been done by now, from ANEL's side this semester and what is planned before the end of it.

What has been done by now:

- Organized successfully the 1<sup>st</sup> Local Multi-stakeholder group meeting in Nicosia. There were representatives from all four helixes and the discussion proved very fruitful for all attendees. We have agreed with the participants to organize one more meeting before the 1<sup>st</sup> Thematic Workshop in Madeira as it came up, during the discussion, that there are many more issues that require further discussion.
- Translated in Greek the questioners prepared from Michal Stephan - DEXIT (1. Overall regional analysis & 2. Transferable projects) and send it to the Local Stakeholders Group aiming to gather all information needed: a) identification of the gaps and the needs from their perspective, b) description of good practices in the field of Home Care in Cyprus and c) suggestions on possible ways to make things better in the field of Home Care. (Collect Data).
- Qualitative Data Analysis (Percentage of Work Done (POWD): **50%**)
- Prepared and filled out the requested templates for the 1<sup>st</sup> Thematic Workshop in Madeira (Description of selected Policy Instrument, Good Practices - **50% pending** and Short CV's of attendees)

Still pending:

- Organize the 2<sup>nd</sup> Local Multi-stakeholder group meeting before the 1<sup>st</sup> Thematic Workshop in Madeira (probably in early January)
- Finalize the Qualitative Data Analysis (Percentage of Work Done (POWD))
- Filled out the questioners prepared from Michal Stephan - DEXIT
  1. Overall regional analysis
  2. Transferable projects
- Presentations for 1<sup>st</sup> Thematic Workshop