





Joint action plan for Gauja/Koiva nad Salaca/Salatsi river basins

Sigrid Turja

Project manager

Environmental Board of Estonia

April and May (2018)

- Communication with Environmental Agency of Estonia (EEA);
- Specifing the preparation for the new River Basin Management Plan (RBMP) with Estonian Ministry of Environment;
- Familiarize with Latvian RBMP and program of measures;

May ja June (2018)

- Familiarize with Estonian and Latvian river basin measures for 2015 – 2021;
- Review for Koiva river basin what measures are implemented and what are not implemented, what are the main problems;
- Finding out Western-Estonian cross-border river basins;

June and July (2018)

- Exchange of good practices;
- Introduction of measures already implemented in Estonian river basins;
- Finding out criteria for making the 2015 2021 programme of measures for Latvian Koiva and Salatsi river basin;
- Plans for the next period measures;

July – September (2018)

- Meetings and dicussions with local Municipality and stakeholders and other interest groups;
- Fieldwork;

August — February (2018 — 2019)

- Analysis of collected information fieldwork information, information from meetings, analysis of information collected by EEA and information from EEB regions;
- Revising the previous and developing new methodology for measures taking into account;
- Agreeing on the methodology that will be used;

February – September (2019)

- Assembling of joint measures;
- Revising the measures of Latvia and Estonia, finding intersections and possibility for implementation in Estonia;
- Developing differences based on local circumstances;

August – December (2019)

- Meeting and discussions with all partners;
- Presentations of the results obtained;
- Revising measures from the aspect of economic analysis results;

October - February (2019 - 2020)

- Compilation the document for the program of measures;
- Introduction of joint program of monitoring for Estonian exploiters;

Thank you!