

# D.4.2.3 Report on pilot activity

**RAM** S.p.a.  
Logistica · Infrastrutture · Trasporti



REPUBLIKA HRVATSKA  
MINISTARSTVO POMORSTVA,  
PROMETA I INFRASTRUKTURE

## Document Control Sheet

<b>Project number:</b>	10041221
<b>Project acronym</b>	CHARGE
<b>Project Title</b>	Capitalization and Harmonization of the Adriatic Region Gate of Europe
<b>Start of the project</b>	January 2018
<b>Duration</b>	18 months

<b>Related activity</b>	4.2 – Upgrading of existing port community systems for the efficiency of the logistic chain
<b>Deliverable name</b>	Report on pilot activity – Development and upgrade of PCS system modules used between port agencies and security authorities for the automatize secured exchange of gate in/on data regarding vehicles entering port terminals
<b>Type of deliverable</b>	Report
<b>Language</b>	English
<b>Work Package Title</b>	Enhancing freight traffic flows and connections between the Adriatic ports
<b>Work Package number</b>	4
<b>Work Package Leader</b>	Port of Split Authority

<b>Status</b>	Final
<b>Author (s)</b>	Darko Plećaš
<b>Version</b>	1
<b>Due date of deliverable</b>	June 2019
<b>Delivery date</b>	August 2019

# Content

INTRODUCTION.....	3
1. PILOT DEVELOPMENT .....	5
2. COMMUNICATIONS & DISSEMINATION .....	12

# Introduction

Port of Ploče Authority as public body and administrative body within Port of Ploče permanently rising safety in port area and aims to improve and speed up port procedures within logistic chain. Port procedures are focused on ship arrival/departure procedures, Cargo manipulation within port area, custom and logistic procedures, gate in/out procedures and safety procedures within port areas.

Port of Ploče Authority has developed Port Community System which is used by port stakeholders and all procedures are covered within system. Port Community System has been integrated with subsystems which are used for access control and subsystem for Control and management of vehicles which enters or leave port area.

For Port of Ploče Authority one of the main bottlenecks is lack of integrated information systems and low exchange data with other system which are existing in port areas which have impact on cargo transport by sea and land side and entrance terminal to port area. This bottleneck is not bound to infrastructural improvement, but also to an organizational/management solution.

Port Community System which is integrated with other subsystem controlled by Port of Ploče Authority is constantly upgraded in order to achieve harmonized, stable and reliable electronic platform for fast and safe exchange of data between all relevant stakeholders including shipping industry and port operators.

In order to further improve data exchange between port users Port of Ploče Authority identified the needs to develop and upgrade PCS system modules used between port agencies and security authorities for the automatize secured exchange of authorized gate in/on data regarding vehicles

entering port terminals and to analyse actions and needs for data exchange in maritime part regarding ship arrival and departure procedure in a way to have new technological improved control centre to cover Visualization of vessel traffic and port infrastructure in GIS, Inbound/outbound handling and incidents with forms and checklists and Administration of the own resources with use of an automated log and Legal proof recording and incident analysis.

With aim to upgrade and develop system for better control and management in all areas, with focus on ship arrival/departure procedures, Port of Ploče Authority will lower bottlenecks in transport and services regarding multimodality in the Adriatic-Ionian area. One of focused activity will be regarding integration with AIS Base Stations and Traffic Image Application for the VTS Center and SAR MRSC operations of Port of Ploče Authority

For purpose of pilot actions and automatization of the authorization process for vehicle passing to port of Ploče area Port of Ploče Authority will proved internet kiosk which will be integrated with Port Community System and will be used for faster and automatized procedures gate in/out procedures.

# 1. Pilot development

Primary focus of Port of Ploče Authority within project is to develop ICT solutions as upgrade of existing ICT solution which are existing in Port of Ploče area with aim to solve defined bottlenecks in port areas. With aim to upgrade and develop system for better control and management in all areas, with focus on ship arrival/departure procedures, Port of Ploče Authority will lower bottlenecks in transport and services regarding multimodality in the Adriatic-Ionian area.

Port Community System exchange functionalities regarding integration with AIS Base Stations and Traffic Image Application for the VTS Centre and SAR MRSC operations of Port of Ploče Authority have been agreed between the MSTI and Port of Ploče Authority after which Port of Ploče Authority will finish technical documents regarding integration as prerequisite for procurement activities.

With integration of all needed data mention earlier all relevant information will be exchanged through Port Community System which will have impact on solving bottlenecks in port area.

The goal of the pilot actions is to develop IT-system which will have positive impact on port operations based on identified bottleneck processes. Additionally, the outcome must contain improvement of ICT solutions that can be used as prerequisites in the requirements engineering process for the purchase of AIS Base Stations and a Traffic Image Application (application for VTS and SAR operations).

The focus pilot actions will be based on defined workflows that involve the use of a Traffic Image Application and AIS data which must be exchange on National level. The following questions developed pilot system must be able to answer:

1. What are the workflows, that are supported using AIS data and a Traffic Image Application now or can be supported in the future?
2. Where are the bottleneck processes that can be solved by the implementation of better IT solutions in context of AIS and a Traffic Image Application?
3. How can an improved use of AIS data and data exchange lead to increase maritime safety within the port area and the Ploče VTS/SAR area?
4. What are the main optimum Traffic Image Application requirements for the operations at the Port of Ploče in general (in consideration of international regulations SAR and VTS perspective)?
5. What are the requirements for the use of AIS data in different contexts and therefore what are the functional requirements for new AIS Base Stations?
6. To what extent are the defined requirements future proof and considering current developments in the maritime business?

Subject web service data exchange will be enabled in both directions allowing to push all relevant data within Port community System.

We have defined detailed specification of activities through which should be carried through different phases and different projects:

- **Proof of Concept phase**

The focus is on demonstrating how the processes of Port of Ploče Authority (PPA) can be supported within pilot actions based on business processes within port of Ploče area. Within this phase the related backend services (database, servers) will not be installed.

The Proof of Concept (PoC) phase will provide the initial demonstrative solution as start concept for pilot actions. The basic elements to be setup include the geographic information system (GIS)

component which will allow geographic information to be added to the solution in the future, and the interface for AIS data, which is the first step for the integration of AIS data into the system.

A workshop onsite at Port of Ploče Authority (PPA) should be done, and will provide the requirements for the incident form, GIS development, Data management and AIS interface customization. The incident form development will be important for the later 'Incident phase'.

- **Foundation phase**

The operational use case feature achieved by this phase is the visualization of vessel traffic and port infrastructure in GIS.

The focus of this phase is to provide the basic backend services and an enhanced and improved client, already customized to PPA's needs, by enhancing the GIS layer tree. The solution within pilot actions will be developed in collaboration with PPA with the integration of PPA's existing AIS data stream. This phase will provide the core functionalities which will be further built on by the next three phases.

The foundation phase will provide the core functionality to the system regarding monitoring and tracking ships. The visualization of the maritime 'Common Operational Picture' (COP) will be based on S57 standard maritime charts and AIS data. The main elements of the phase are the kickoff meeting, specification workshop and documents, environment setup, integration, development and testing.

The essential features to be delivered include AIS, which will allow for ships to be visualized as tracks within the system, and the S57 maritime charts provide the SOLAS-standard of electronic

navigation charts. To enable these features, a decoder interface, GIS layer integration, S57 implementation, an AIS table and AIS receiver interface will be developed.

The test, development and productive environments will be stood up. There will be a period of interface and integration testing to ensure that the AIS track data is correctly visualized. Throughout the whole phase, project meetings will be held via Skype to ensure both sides of the project are up to date on the progress of the project.

At the end of the foundation phase, the system can be used in a productive state for monitoring ships in real time as per SOLAS and IHO standards. The foundation phase consists of the core functionality required for the system to be implemented and used by the customer. Additional phases will introduce more functionality to the system for the improvement of the operations of Port of Ploče Authority.

- **Incident phase**

The operational use case features achieved by this phase are the inbound/outbound ship handling, incidents with forms and checklists, and use of an automated log.

The focus of this phase is to add incident handling (incident form, checklist, action log) to the AIS visualization. The foundation phase has provided the AIS visualization, and now it will be combined with the incident form customization, to result in a multi-functional solution.

The incident phase is a major phase of the overall pilot activities. Until this point, the solution that has been developed enables the monitoring and tracking of vessels. This phase includes the activities required to implement a functional incident management solution in production.

The release documentation will need to be provided throughout the project. As part of release management, release notes, impact assessments, and release control procedures will be

D.4.2.3. CHARGE Report on pilot activity

conducted. Customer release management such as testing, and issue handling will form part of this phase.

The System Acceptance Testing (SAT) will occur onsite in Ploče for a three-day period. This testing will be conducted with Port of Ploče Authority to ensure that the requirements of the users have been met. The SAT report will be provided to Port of Ploče Authority.

- **Analytics phase**

The operational use case features achieved by this phase are legal proof recording and incident analysis.

The focus of this phase is to provide the necessary modules to load historic events and incidents from the database and save them to external files. This phase goes beyond the 'real time' monitoring and incident management features. The core features provided in this phase will support operators with post incident attribution processes, as well as the ability to export incident information for training purposes.

The analytics phase consists of further development of the solution, such as more advanced S57 GIS feature implementation. The replay functionality is a feature allowing the replay of historic sequences from within the last 30 days. This provides a quick view back in time for incident analysis. The system can record all sensor data in the database and replay it. The analytics component supports the examination and wrap-up phase for incident. Complementing this feature is the use of an oracle database as a central data repository. All data modifications not done by the application will be logged in the audit log module.

Project meetings such as project management (PM) meetings will be held during this phase of work. These meetings allow for the managers of both teams to meet in Ploče and discuss the status of the project.

The System Qualification Testing (SQT) will take place during this phase. This testing phase will consist of testcases as documented in the test procedure book. The purpose of the qualification testing is to verify the design process.

- **Ship database phase**

The operational use case features achieved by this phase are the access to ship information at the touch of a button and administration of the own resources/contacts.

The Ship DB's focus is to create an automatically updated repository of ships, useful for supporting incident management. This phase complements the incident phase to provide operators with reference information during routine and disruptive events. This phase builds on functionality developed in previous phases to result in a more advanced system.

The Ship database (DB) phase consists of further feature development, customization, and project management activities. The ship database itself will be development along with a user interface. This feature will allow the ship information to be stored.

Customization included in this phase is the import of shipowner and contact lists – these are required to populate information in the incident forms for the incident phase of the project. This master data will provide the operator access to important contact information during an incident.

As the whole project is underway, the project management activities that will be part of this phase include an onsite project management status meeting, where the progress of the project can be discussed in person at a managerial level.

#### D.4.2.3. CHARGE Report on pilot activity

- **Future expansion**

Pilot system must be upgradable and must be able to expand modules with new functionalities. The future expansion of the solution could include further modules, such as the maritime communication system and its integration, as well as the mobile client, both of which are of interest to PPA.

Mentioned activities will not be carried out only within CHARGE project.

Port of Ploče Authority has opened new entrance terminal which is controlled by Control and management system. This system is integrated with Port Community System and for purpose of pilot actions and automatization of the authorization process for vehicle passing to port of Ploče area Port of Ploče Authority will provide internet kiosk which will be integrated with Port Community System and will be used for faster and automatized procedures gate in/out procedures. Application and interface for data exchange will be developed through integration of internet kiosk based on situation on entrance terminal.

Within Port community System all relevant data regarding maritime and land side on logistics chain will be exchanged

## 2. Communications & dissemination

The use IT systems web service data exchange is promoted through state owned Port Community and by means of the Port of Ploče Authority official web site and will be further promoted at upcoming meetings with port, maritime authorities and shipping industry representatives.