

WP3 brief conclusions

Andrea Barbanti – CNR-ISMAR – WP3 Leader



CO-EVOLVE 3rd SC

Valencia, 2017 November 16th & 17th

Tasks 3.7 – 3.13

- **ISMAR and PAP/RAC** will prepare the joint synthesis on T&EF at MED scale according to the outline presented, involving T&EF TLs, for inputs, where needed, and for final agreement on contents. Coordination with 3.18 will be ensured.



Tasks 3.17 – 3.18 (1/2)

- **UTH and IUAV** will proceed capitalising on the deliverable produced (3.2-3.6 – 3.8-3.12 – 3.14-3.15 – 3.16) and data collected.
- Their results will anticipate and feed the development of Plans and Actions under WP4
- Strong connection / intense interaction with Area Coordinators is foreseen in the coming months. TLs will support where needed. A joint teleconference with Area Coordinators will be organised on 22 November (proposed date). Key arguments of the teleconference agenda will be: detailed outlines of the reports and discussion on further information needed.



Tasks 3.17 – 3.18 (2/2)

- More one-to-one contacts will be needed in the following weeks.
- It is recommended that main conclusions of IUAV and UTH work are shared and agreed with Area Coordinators before their final release.
- A teleconference meeting will be organised by WPL in January, before the end of WP3, to share the conclusions of 3.3-3.13, 3.17 and 3.18.

