

GRASPINNO

Transnational model, strategies and decision support for innovative clusters and business networks towards green growth, focusing on green e-procurement in EE/RES for energy refurbishment of public buildings.

Deliverable: 2.6.1

Report n. 1

Coordination with Horizontal project

Prepared by Chamber of Commerce of Terrassa
with the contribution of: University of Patras

Date: 23/02/2017

Table of Contents

Table of Contents.....	1
1. INTRODUCTION	2
2. ACTIVITIES	2
3. NEXT ACTIVITIES.....	3

1. INTRODUCTION

Horizontal projects are the unifying element of a thematic community of projects. They are in charge of community building activities, joint communication and joint capitalisation of the relevant projects. They shall allow real synergies and provide a better visibility to reach policy making level.

GRASPINNO will cooperate with Horizontal projects, in terms of communication and capitalization activities.

This report includes the activities done between **01-11-2016 to 28-02-17**. At this period the only activity done is the SYNGGI Kick off meeting coordination.

SYNGGI: Synergies for Green Growth Initiative, is a grid of innovative projects focused on renewable energy, energy efficiency, waste management-recycling, smart cities and eco-innovation. SYNGGI project acts as a dynamic network to unify project results, support MED stakeholders and create a fruitful and collaborative environment for all implicated bodies.

2. ACTIVITIES

University of Patras received the SYNGGI project kick off meeting call from UVic-UCC (Lead partner). Also UVic-UCC requests a survey in

order to have information about all modular projects of Green Growth Community.

15-02-2017: University of Patras, collaborated in fulfilling the Survey following UVic-UCC indications.

Preparing SYNGGI Kick Off meeting:

CCIT will attend the kick off meeting representing GRASPINNO as a Project Communication coordinator in order to presenting it and identifying synergies with the rest of the modular projects that will participate

The kick off meeting will be held on University of Vic on 28th February and 1st March.

3. NEXT ACTIVITIES

After SYNGGI Kick-off meeting, considering the identified synergies with another modular projects, the activities will be defined.